
Ilerracon 
August 11, 2009 

Mr. Steven J. Faryan 
U.S. EPA Region 5 
Emergency Response Branch 
77 W. .Jackson Blvd. 
Chicago, IL 60604 

RE:! Addendum No. 2 to Removal Action Work Plan 
Elgin Salvage Yard - Jefferson Avenue Site 
20 Jefferson Avenue, Elgin, Illinois 
Ten-aeon Project No. 11097022 

EPA Region 5 Records Ctr. 

385942 

Dear f/ir, Faryan: 

This lotter will serve as Addendum No. 2 to the Removal Action Work Plan prepared by 
Terracon Consultants, Inc. (Terracon) on behalf of the City of Elgin for the above referenced 
sit(5. "'he Work Plan was dated May 8, 2009 and an Addendum dated July 7, 2009 was 
provided in response to your comments dated May 12, 2009. This second addendum presents 
resiults. of samples collected during Phase I of the project and provides additional details 
reciarding the management and disposal of the gas cylinders and drummed waste. 

1. Section 4.2.1, Page 12 - Under a subcontract with Terracon, SET Environmental Inc. 
(SET) will provide a cylinder specialist and driver to pick-up and pack the cylinders 
listed in the table below for proper transportation and off-site disposal. The 34 
cylinders listed as suspect will be tested at SET's lab in Houston Texas to determine 
contents. The half ton storage tank is not shippable under DOT regulations. The 
contents of the half ton storage tank will be flared on site. The following table 
summarizes the quantity and contents of cylinders based on results from Phase I: 

GAS CYLINDERS 
Description 

Suspect Chlorine 
Chlorine 

Acetylene 
Acetylene 

Suspect Freon 
Suspect Ammonia 

Propane 
Propane 
Propane 

Suspect Propane 
Suspect Propane 
Suspect Propane 
Suspect Propane 

Oxygen 
Oxygen 

Quantity 
2 
2 
13 
10 
2 
1 

14 
1 
1 
1 

11 
2 
4 
4 
1 

Size 
large 
large 
Large 

Medium 
Medium 
Large 
large 

Medium 
Grill 

Half Ton 
Large 

Medium 
Grill 

Large ' 
Medium i 
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Description 
Suspect Oxygen 
Suspect Oxygen 

Suspect Flammable 
Fire Extinguishers 
Fire Extinguishers 
Fire Extinguishers 
Fire Extinguishers 

Suspect Fire Extinguishers 
Carbon Dioxide 

Suspect Carbon Dioxide 
Empties 

Half Ton Storage tank 

Quantity 
3 
1 
3 
5 

24 
6 
2 
2 
3 
2 
8 
1 

Size 
Large 
Small 
Large 
Large 

Medium 
Small 

Lecture 
Mediums 
Medium 
Medium 
Large 

Seven of the gas cylinders have been deemed to be not shippable in their present 
state due the compromised physical condition of the cylinders valves. These 
cylinders will be over packed on site and then shipped in accordance with DOT 
regulations. 

As noted in Addendum No. 1, SET's Houston, TX facility (TX EPA ID No. 
TXD055135388) has been confirmed to be in compliance with the CERCLA off-site 
rule based on correspondence between Mr. Wilkin R. Shannon of USEPA Region 6 
and Terracon. 

Section 4.2.2, Page 12 - Analytical results for the PCB analysis conducted on the 
drummed oil sample has not yet been received. The disposal method will be 
determined following evaluation of the pending analytical results. 

Section 4.2.3, Page 12 - The following drummed and miscellaneous waste materials 
and estimated quantities are based on results obtained from Phase I sampling and 
laboratory analysis: 

DRUMMED/MISC. IMATERIALS 

Description 

Magnesium Turnings 
Toxic Metals 
Fuel Blendable 
Nonhazardous Solids 

Quantity 

9 drums 
9 drums 
1 drum 
3 drums 

Nonregulated Solids 2 drums 
Aluminum Powder, 8 drums 
water reactive 
Aluminum Powder, i 10 drums 
flammable 
Nonhazardous Liquid 2 drums 
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FlaTimable and reactive materials will be stabilized on site by submerging in mineral oil within a 
nev/ 5£i gallon drum prior to loading and/or transporting. All waste materials will be transported 
to SET'S facility in Houston Texas facility, EPA ID #TXD055135388. SET is licensed by the US 
EPA ard DOT for transportation, treatment, storage and disposal of hazardous waste. Once 
received, the manifest(s) will be killed and SET will assume generator status. 

A minimum of 48 hours prior to the initiation of site activities, Terracon will notify the City of Elgin 
Fire D<jpartment of the planned work. 

Laboratory results from Phase I sampling and analysis are attached to this Addendum. 

Project Schedule 
Our pkinned schedule is to initiate the drum and cylinder removal on August 24, 2009, An 
update'! Health and Safety Plan for Phase II will be provided to USEPA by August 17"̂ , 2009. 
US;EP/' will be provided three days advance notice to confirm the start date or any change to 
th€i proposed schedule. The on-site work will require approximately three to four days. Upon 
complefion of the removal action, Terracon will prepare a report of the Phase 11 activity that will 
include documentation of the on-site management and final off-site disposition of these 
matericils. The final report will be issued within 45 days after materials are removed from the 
site. 

Thank you for your assistance. If you require any further clarification of the above items, please 
feel fnse to contact us. 

Sincen^ly, 
Tenacon Consultants, Inc. 

{ jiohn M. Nardozzi, P.E. Mark R. Wilson 
Principal Project Engineer 

cc;; Mr William A. Cogley - City of Elgin 




